
WORK FLOW
JUNE 2020
JULY 2020
AUG. 2020
OCT. 2020
NOV. 2020
DEC. 2020
JAN. 2021
FEB. 2021
MARCH 2021
APRIL 2021
MAY 2021
JUNE 2021
JULY 2021
PROJECT PHASE
KICKOFF PHASE
Data collection, mapping, and analysis of existing conditions and trends
Focus group interviews
Kickoff Mtg / Public Meeting #1
Review previous plans
PLAN PRODUCTION
Future land use plan
Drafting of goals and recommended actions
Transportation plan development
PLAN DOCUMENTATION + ADOPTION
Draft and final Comprehensive Plan document
Implementation strategies
Public Involvement Summary
Final review sessions
Adoption assistance
MEETINGS & OUTREACH
Wikimap & Visioning Survey
Public Mtg #1
Focus Group Interviews
Public Mtg #2
Public Mtg #2: Plan first draft
Public Hearing & Adoption Meetings
Public hearing / adoption mtg materials
Draft and final Comprehensive Plan + Appendices + Executive Summary
Plan adoption meetings / presentations
DELIVERABLES
Public mtg #1 presentation and input activities, and results
Existing Conditions Report
Buildout Analysis
Wikimap & Visioning Survey Results
Draft Comprehensive Plan
Final Documents: Comprehensive Plan, Executive Summary & Appendices